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Re: Monthly Progress Report for October 2011, North Bronson Industrial Area Site 
Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 3 I, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit I at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during October 201 I. 

1. Activities Completed During This Reporting Period 

A. On October 7, 2011, the Group submitted the September 201 I monthly 
progress report to USEPA with copies to the Michigan Department of 
Environmental Quality (MDEQ). 

2. Results of Sampling and Other Test Data 

A. The Group developed no sampling or test data during the October 20 I I 
reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
October 201 I reporting period. 
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4. Actions Projected for Next Six-Week Period 

A. Upon resolution of any remaining issues related to remediation goals (RGs) 
following the July 7, 2011 meeting and August 1, 2011 follow-up 
correspondence, the Group will submit a proposed schedule for RD 
deliverables consistent with Section V of the Statement of Work appended to 
the Consent Decree. The draft Restrictive Covenant for the Western Lagoon 
Area property will be included as an RD deliverable. 

5. Progress and Schedule Report 

A. The Group is awaiting a response from EPA regarding any remaining issues 
related to RGs. 

B. There are currently no other unresolved issues that affect the performance or 
timing of RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
______________ the O~tober 2__!)11 reporting peri?~- _ _ _______ _ 

7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
Relations Plan during the October 2011 reporting period. 

* * * * 

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me. 

Respectfully submitted, 

~ 
ProJect Coordinator 
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cc: Beth Mead-O'Brien, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit I PRP Group Technical Committee 
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